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1.0 INTRODUCTION

Foster Wheeler Environmental Corporation (Foster Wheeler Environmental) has been contracted by the
Northern Division, Naval Facilities Engineering Command to perform the cleaning and closure of a 6 mile
span of pipeline located at the Newport Naval Station in Newport, Rhode Island. The pipeline is an inactive
fuel line once used to transfer No. 2 oil and No. 6 oil from local tank farms to various ship fueling
stations at the nearby piers. The pipeline is located along Burma Road (Defense Highway) and extends
from the Defense Energy Support Center to the Navy's Pier 1. The section of this pipeline to be cleaned
and closed is the main line which reaches from the North Booster Pump House, Building No. 58, to the
supply lines for Pier No. 1 and Pier No.2.

1

2.0 SITE DESCRIPTION

2.1 Project Location and Description

The subject portion of the fuel pipeline addressed in this work plan is located at the Newport Naval Station,
in Newport, Rhode Island (Figure 1). The pipeline extends from Melvil1e through the towns of Portsmouth
and Middletown, Rhode Island (Figure 2). The majority of the pipeline in this vicinity is buried at
approximately 4 to 6 feet below the existing grade, however in the area of the Defense Support Center the
pipeline spans through a concrete tunnel which extends from Building 58 at the North Wharf to Chamber
CI8.

The diameter of the fuel line changes throughout its span. It begins at Building No. 58 as a 12-inch
diameter pipeline and increases to a 16-inch diameter pipe at Chamber C18. Just south of Tank Farm 5, the
pipeline increases again to 24-inches and then reduces to 16-inches just prior to entering Building No. 73.
where the pumping station exists, that distributed fuel to Piers 1 and 2.

There are a total of 49 concrete chambers to be demolished during the closure process. The chambers to be
demolished are al1 chambers between C18 and Pier 1. These chambers are partial1y buried and are equipped
with ladder access built into the sidewal1s. A typical chamber is approximately 12 feet wide by 12 feet long
by 6 feet high. The purpose of these chambers is to provide access to valves, expansion joints, and reducers
associated with the fuel pipeline (Figure 3). Some of the chambers have steam lines that pass through them.
These steam lines are insulated with asbestos, which will be removed prior to demolition of the chambers.

3.0 SCOPE OF WORK

3.1 General Scope

The general scope of work outlined in this plan is the cleaning and closure of the main fuel pipeline. The
fuel line will be cleaned, pressure tested, and isolated from the Tank Farms, Piers, and any other distribution
lines. The closure process will include an asbestos abatement ofthe steam line insulation systems within the
49 chambers to be demolished/removed. Upon completion of the cleaning process and asbestos abatement
the soil below and adjacent to pipeline penetrations shall be sampled for the presence of TPH, VOCs,
SVOCs, and TAL metals. Following sampling, the chambers will be demolished if the soils beneath them
are clean. If samples show the presence of contaminants in excess of RIDEM standards, Foster Wheeler
Environmental will contact the NAVSTA Environmental Division for direction on how to proceed. The
chambers wil1 not be demolished until the contamination has been addressed.

V.'P2000# I/OOWP0020
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3.2 Mobilization and Site Preparation

All required supervision, labor, equipment, and materials will be mobilized to the site. Administrative
support will be located at the Gould Island Support Area

3.2.1 Utility Identification

Prior to construction, all utility lines will be located and confinned by Dig-Safe. All utilities, above-ground
and below-ground, will be identified and marked out prior to the start ofwork.

3.2.2 Sedfrity

A four foot high fence (High Visibility Fence) will be constructed around all work areas in order to assure
site security. Barrier warning tape and signs will also be placed throughout the site as required to identify
the outer perimeter of the overall work area as well as areas where potential hazards exist.

3.2.3 Erosion and Sediment Control

Erosion and sediment controls will be installed prior to the commencement of any intrusive activities.
Erosion and sediment controls will consist of the installation of silt fence barriers that will be augmented as
needed with hay bales. Control measures will be placed at the existing drainage features and on the
downgradient toe ofthe slope at the project limit line.

Erosion controls will be inspected weekly and after each significant precipitation event and maintained as
required. Inspections will be documented in writing. Control measures will remain in place until sufficient
vegetative gro\\1h has been established or other site restoration actions have been completed.

3.2.4 Clearing and Grubbing

Clearing and grubbing work will include the removal and grubbing of any shrubs and small trees that may
interfere with closure activities. A minimal amount of clearing and grubbing work is expected at this site.
but will be perfonned where necessary. All vegetative waste and debris generated during clearing and
grubbing will be managed as non-hazardous solid wastes.

3.2.5 Dust Control

During structure demolition operations, proper engineering controls and best management practices will be
provided to prevent off-site migration of airborne dust particulates. Clean water will be sprayed on areas
where asbestos removal will be taking place and during all activities where asbestos is being removed or
handled. Asbestos material will be kept adequately wet during any removal or handling activities.

3.2.6 Temporary Storage Area

The temporary staging area will consist of one hundred feet of 20-foot wide poly sheeting that will be laid
out in a designated area. A henn will be constructed along all four sides of the plastic sheeting. This area
will be used for the temporary staging of waste/wash water storage tanks, recyclable metals, piping and
valve storage containers.

WP2000"I IOO\\'P0020 5
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3.3 SITE WORK

3.3.1 Asbestos Abatement

Prior to work within the concrete chambers, entry will be made and the chamber will be inspected for the
presence of asbestos insulation. It is assumed that any insulation present contains asbestos. If asbestos
insulation exists, it will be abated prior to any other activity associated with the closure of the fuel pipeline.
Refer to Attachment 2 for the Asbestos Abatement Plan.

Once the asbestos abatement has been completed, the Navy will perform clearance sampling to confirm that
asbestos levels within the vault are at non-hazardous concentrations for entry. Inspection and sampling will
be performed by RIDEM Certified /Licensed Asbestos Personnel. Asbestos testing will be performed by a
RIDEM Certified Asbestos Laboi'atory.

3.3.2 Pipeline Cleaning and Testing

Temporary tanks with a 21 ,OOO-gallon storage capacity will be used to store recovered petroleum product
and water awaiting transportation and disposal. Spill Guard containment cells will be placed under the
storage tanks and spill control materials (absorbent pads and speedy-dry) will be stationed adjacent to the
tanks and all hose/fitting connections in the event of an accidental release. These tanks will be piped
together in series to allow for one established loading and off-loading area. Evertight fittings will attach to
the tanks for the connection of a vacuum hose for loading and off-loading.

An inspection of the pipeline will be performed prior to product removal to identify areas where product
can be drained. Once these areas are located, authorized personnel will enter the vaults. through the
manhole located on the vault covers, and place Evertight fittings onto the drain valves. These fittings will
allow for the connection of a 2-inch and/or 3-inch ISO-psi petroleum vacuum hose, which will be attached
to 5,000 and 3,000-gallon vacuum trucks for product removal. Once the vacuum trucks are full the
recovered product and water will be transferred to the storage tanks.

After the lines have been drained, vault covers will be removed, as necessary, to allow access to valve
assemblies for removal and for the installation of pig launchers and receivers. Valve assemblies will be
removed utilizing flange spreaders, chains, and a skid loader and/or backhoe. Spill pans will be placed
under the valves to capture any residual products remaining within the pipeline. A vacuum truck will be on
standby in the event there is more product remaining in the line than the pan can contain. Valve assemblies,
which have been removed, will be cleaned by draining excess product into drip pans and hand wiping with
oil absorbent pads. If necessary, a degreasing agent such as Simple Green will be used to remove excess
materials. Once the valves have been removed, a pig will be placed into the pipeline and the launcher will
be attached to the pipe. A compressor will be used to drive the pig through the pipeline using compressed
air. Once the pig has reached the end of the line, a receiver will be installed to catch the pig along with the
product being extracted, as they exit the pipeline. An Evertight fitting, with a 2-inch and/or 3-inch
petroleum vacuum attached to a vacuum truck will be used to transport the product being forced out of the
line to the receiver. Recovered product will then be transferred from the vacuum truck to the temporary
storage tanks.

The sequence of events for product line cleaning will begin at the North Booster House and follow the
12" product line to Vault C18. From Vault C18 the 16" product line will be followed to where it
terminates prior to Vault CT55. It is anticipated that the cleaning of this line will be completed in four

I
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sections: Vault CI8 to Vault AIO; Vault AIO to Vault E22; Vault E22 to Vault A19; and Vault AI9 to
where the line tenninates prior to Vault CT55. Once the 16" line has been completed, cleaning
procedures for the 24" product line, from Vault VI to Building 73, will commence. This line will also be
managed in sections, spanning as follows: Vault VI to Vault V2; Vault V2 to Vault V3; and Vault V3 to
the excavation prior to Building 73. Next, the piping and associated pumps will be cleaned inside
Building 73. Once Building 73 has been completed, the Piers will be handled. Pier II lines will be
cleaned first in two sections; the "N" valve line and then the "s" valve line. After Pier II has been
completed, Pier I will be cleaned. It is anticipated, that the lines on Pier I will be cleaned in three
sections; the 18" product line; the 8" product line and then all other associated lines.

Additional spill control measures will be necessary on Pier I and II to protect against an accidental release
of petroleum product. A curtain boom will be installed around the Piers and a spill trailer with additional
curtain booms, 8-inch absorbent booms, bales of oil absorbent pads, a boat, and a motor will be staged at the
Piers to provide additional protective equipment in the event of an accidental release. In addition, activity
along the Piers will be ceased during adverse weather conditions. To minimize the potential for a release.
as much material as possible will be removed by applying vacuum onto the lines at Building 73 to draw the
petroleum product away from the Piers. In the event of a release of any quantity of petroleum products into
the surface water, Foster Wheeler Environmental will immediately notify the NAVSTA Fire Department.
The NAVSTA will immediately notify Rhode Island Department of Environmental Management, Oil
Pollution Response Office.

The bulk product will be removed from the main pipelines on Piers I and II by affixing Evertight fittings
onto the 8, 10, 12, and 18-inch product lines from inside Building 73. A 2-inch and/or 3-inch 150 psi
vacuum hose will be attached onto the fittings and with 3000 and 5000 gallon vacuum trucks; product
will be removed from the line. After the lines have been drained, valves within Vaults PI and P2 and
those found along the 16-inch and 8-inch product lines on Pier I will be removed utilizing flange
spreaders, chains, and a skid steer loader and/or backhoe. On both Piers it will be necessary to cold cut
and weld lines at several locations where there is a reduction in pipe size. At these junctions, the lines
will be cut, welded and cleaned by following the procedures as outlined for the pipeline outside Building
73. It is anticipated that approximately six locations on Pier I and nine locations on Pier II may require
cold cutting and welding to properly clean the lines. In addition, the Evertight fittings extending from

'I
At Building 73 it will be necessary to excavate a section of the pipeline in order to remove product from
the pipeline. Bulk product will be removed from the pip~line prior to excavation by placing a vacuum
onto the line at vault V3 and inside Building 73. Once the bulk product has been' removed,
approximately 10 feet of the pipeline will be uncovered so that a small pilot hole can be drilled into the
line. A spill pan will be placed underneath the pipe to capture any potential material that may escape
from the pilot hole as it is being drilled. Once the pilot hole has been drilled, vacuum will be placed onto
the hole in order to remove any residual product. This pilot hole will then be expanded. A window will
be opened on the top of the pipeline to allow access of inflatable plugs into the line. Prior to plug
installation, a vacuum hose will be placed into the opening to again remove as much residual material as
possible. Inflatable plugs will be installed approximately 3-feet into the pipeline in each direction to
isolate the area where cutting and welding will take place. Once the plugs have been installed, absorbent
pads will be used to wipe the isolated area of residual product. A 2-foot section of the pipe will then be
removed utilizing a pneumatic reciprocating saw. Once the section has been removed, the ends of the
pipes will be cleaned with a degreasing agent and allowed to dry. Flanges will then be welded onto each
end of the exposed pipeline in order to attach the pig launchers and receivers. After welding is
completed the inflatable plugs will be removed and the line will be cleaned utilizing the same procedures
as outlined previously.

7WP20000I IOOWP0020
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3.3.4 Chamber Demolition

3.3.5 Site Restoration

3.3.3 Soil Sampling

A John Deere 710 rubber tire backhoe with a hydraulic hammer attachment will be used to break chamber
covers and walls to one foot below the ground surface. The concrete floor will be broken to allow drainage
of water. AH broken concrete will be placed within the chamber and mixed with clean backfill material to
minimize void. The remainder of the chamber will be backfilled with 6-inch minus imported clean soil.
The backfill will be compacted with the backhoe bucket during placement. As a final restoration measure,
4-inches of topsoil will be placed on the surface, and the area will be seeded and mulched.

8WP200001/00WPOO20

the Piers towards the water will be opened to properly remove product from the lines. These lines will
be accessed with an I8-foot boat with a small outboard motor. The boat will be tied off to the pier at

two locations to maintain positioning when opening the lines. Spill pans will be placed under the valves
to capture any residual product remaining within the pipeline. As the fittings are removed from the pipe,
a vacuum hose will be placed against the fitting to capture any residual product and to empty the spill
pan as it collects product. Once breaks in the lines have been completed, a pig launcher and receivers
will be installed and the pipelines will be cleaned and tested, following the same procedures as
previously outlined.

There are a total of 49 chambers to be demolished throughout the length of the fuel pipeline. These
chambers include: Al - A19, AE6 (20), El - E19 (19), V2 - V3 (2), Sl - 52 (2), AVI - AV2 (3), CT52.
CT56, CTS3. The complete demolition of the chambers will not begin until the portion of pipeline to be
affected has been isolated, cleaned and pressure tested. The interiors of the chambers will be inspected for
signs of contamination such as staining or the presence of free product. If contamination is found in a
chamber, the Navy shall be notified of the condition and a decision, as to the corrective action to be taken.
will be reached.

Soil samples will be collected from the areas outside of the chambers where the pipelines penetrate
chambers' walls. The number and location of pipe penetrations will be determined by inspecting the
interiors. A John Deere 710 rubber tire backhoe will be used to excavate and expose the pipelines for
sampling purposes. All soils removed will be placed in a stockpile adjacent to the work area. Samples will
then be collected from under the pipeline and adjacent to the chamber wall. One sample will also be
collected from directly beneath the chamber floor slab where the concrete is broken to allow for future
drainage of water. All soil samples shall be tested for TPH (both low density 418 and high density 8015).
VOCs (EPA Method 8260), SVOCs (EPA Method 8270), and TAL Metals (EPA Method 60,OOs).

Upon completion of the cleaning, the pig, launchers and receiver will be removed from the pipeline and
blind flangeSrwith pressure gauges will be installed. The pipeline section shall then be pressurized with air
to 25 psi. AI flanged fittings and vrlves along the section of pipe to be tested will be soap tested for leaks.
Flanges will be tightened as required. Following check out, the line must stand for 24 hours. Pressure
gauges will be monitored for changes or pressure drops during the initial 2-hour period. Following
completion, the line will be visually inspected at the end to determine if an additional clearing is needed.
Pressure readings will be recorded for the initial2-hour period and at the completion of the 24-hour period.
Records shall include the initial pressure readings, any pressure drops, and any leaks and corrective action
taken. Once pressure testing has been completed, the blind flanges with pressure gauges will be removed
and permanent blind flanges will be installed onto the open ends ofthe pipelines.
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4.0 WASTE REMOVAL PLAN

3.4 DEMOBILIZATION

4.1.1 Asbestos Disposal

4.1.2 Handling ofRecyclable Metals

9WP2000Ji I/OOWP0020

The pipeline residuals and wash waters will be collected and containerized by a vacuum truck. The vacuum
truck will transfer the residuals and wash waters to 20,OOO-gallon Frac tanks for temporary storage prior to
shipment. The waste will be transported daily, to the disposal facility by the vacuum truck. Wash waters are

4.1.3 Handling ofPipeline Residuals and Wash Waters

Metals, except concrete reinforcing bars, will be segregated from the construction debris during the
demolition of the building and concrete chambers. Metals in contact with asbestos insulation will be abated
and decontaminated in accordance with the asbestos abatement plan prior to building demolition. Metals
will be placed in the designated recycling containers. Pipes and valves will be inspected for cleanliness and
then placed directly into the designated containers. Recyclable metals and pipe and valve storage containers
will be stored at the temporary storage area discussed in Section 3.2.6.

All asbestos insulation and asbestos contaminated materials will be wetted and double bagged and placed in
a poly lined rolloff container for off-site disposal. Waste containers will be labeled and securely closed in
accordance with EPA NESHAPS and RIDEM Rules and Regulation for Asbestos Control. Asbestos waste
will be transported by a licensed hauler to a landfill permitted to accept asbestos wastes in accordance EPA
NESHAPS and state regulations. All haulers and landfills must be FWENC and Navy approved prior to
use. See Attachment 2 for the Asbestos Hazard Abatement Plan.

4.1 'Vaste Handling

This section addresses the handling of the various wastes that will be generated from on-site demolitIOn
activities. These materials include asbestos, recyclable metals, as well as non-hazardous water
contaminated with oil generated from the cleaning of the pipeline.

Upon completion and approval of the remedial portion of the project, all potentially contaminated
equipment and vehicles will be decontaminated as described in section 3.4.1 and removed from the site.

High-pressure water spray, brushes and shoyels will be located at the decontamination pad to rid trucks
of possibly hazardous soils and debris. Personnel will use a shovel and brushes to remove any gross
material from the equipment. A final rinse will then be performed with a steam pressure washer to
remove any additional debris. The Site Health and Safety Officer or the Project Superintendent will

.~

perform a final inspection before releasing the truck or equipment. All decontamination work will be
performed in accordance with safety requirements dictated by the site-specific Health and Safety Plan.

3.4.1 Equipment Decontamination
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5.1 Introduction

5.0 FIELD SAMPLING AND ANALYSIS PLAN

4.1.4 Handling ofContaminated Soils

5.2.1 Sample Tracking System

10

Type-Location-Number

AA-AANN-NN

SECOND
SEGMENT

A= Alphabetic
N=Numeric

CS= Confirmatory Sample
WC= Waste Characterization
FB= Field Blank

Site

Symbol Definition:

NAVSTA

FIRST
SEGMENT

WP200c.I/OOWP0020

Location Type:

Each sample will be designated by an alphanumeric code, which will identify the site, matrix sampled, and
contain a sequential sample number. The site code will be the initials for the site name, in this case Naval
Station Newport (NAVSTA). Sample types will be identified by a two-letter code, sample locations will be
identified by a four letter / digit code, while each matrix sampling location will be identified by a two-digit
number.

expected to contain petroleum oils and non-hazardous surfactants, such as Simple Green, and are expected
to be non-RCRA hazardous. Wash waters will be treated/disposed at a facility permitted to accept waste
oils or oily waters. FWENC and the Navy will approve all haulers and disposal facilities prior to use.

The closure of the fuel pipeline at Naval Station in Newport requires field sampling and analysis data for
the decision making process.

5.2 Sampling Procedures

If contaminated soil is encountered at the site, cleanup will be based on Rhode Island Department of
Environmental Management (RIDEM) Remedial Action Guidelines for Contaminated Soils. The
procedural guidelines specific for the state of Rhode Island shall be applied for establishing standards of
remediation for soil containing the contaminants listed on Table 5-1. Soils with concentration exceeding
the specified limits shall be promptly exca'v'ated and transp'orted to the appropriate treatment and disposal
facilities. Petroleum contaminated soils are expected to be non-hazardous and will either be recycled at a
permitted soil recycling facility; reused as landfill daily cover material or disposed as non-hazardous
solid waste at a Subtitle D landfill.
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For example, the first confinnatory sample to be taken at Vault CI8 would be labeled NAVSTA-CS
VC 18-01, for the Naval Station Newport Confinnatory Sample 01.

5.2.2 Sampling Objectives

Data generated by implementation of the field sampling and analysis plan is expected to be used for the
following purposes:

• To characterize waste streams for off-site disposal;
• To C'fnfinn that a release has not occurred outside ofthe chambers

(;

Table 5-1 presents the analytical testing requirements. Table 5-2 provides the analytical methodology and
bottleware. The actual locations of the samples will be marked on a drawing and a description of the
sample material and locations will be submitted to the Navy with the analytical results. Air sampling,
equipment decontamination confinnatory and other health and safety related sampling is discussed in the
HASP.

Pre-Chamber Demolition Sample Strategy
The objective of this sampling is to confinn that a release has not occurred outside of the concrete
chambers. It is anticipated that potentially a total of 156 soil samples will be sent for Laboratory analysis.

Waste Characterization Strategy
The objective ofthis sampling is to characterize the wastes generated for disposal purposes. It is anticipated
that a total of fifteen (15) samples, five (5) soil and ten (10) wastewater, will be analyzed.

I
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TABLE 5-1
NAVAL STATJONNEWPORT

FUEL LINE CLOSURE
ANALYTICAL TESTING REQUIREMENTS

Sample Type Location Constituents Estimated
Objective Sample

Quantity
Vacuum Truck Contents Waste Characterization of TPH Contaminated Water 5 Soil

Pipeline Residuals and Wash 10 Liquid
Water

Chamber Confmnatory (onfmnation sampling of TPH 156
soils from the exterior of the VOCs
chamber where the lower SVOCs
portion of the pipe TAL Metals
penetrations are located and
from the soils beneath the
Chamber floor

TABLE 5-2
NAVAL STATION NEWPORT

FUEL LINE CLOSURE
SUMMARY OF ANALYTICAL PROCEDURES

Sampling Analytical Sample Sample Sample
Locations Method Matrix Container Preservative

(Number)
Vacuum Truck Soils (5)
Contents Liquid (10)
Chamber TPH 418.1, 8015 Solids (156) VOCs 40zjar Ice, 4 degrees C
Confirmatory

VOCs 8260 All other parameters
combined into one 32

SVOCs 8270 ozjar

TAL Metals 6000s

I
WP2000# J/OOWP0020 12



6.0 HEALTH AND SAFETY REQUIREMENTS

The site~specific HASP is provided as a separate submittal.

7.0 ENVIRONMENTAL PROTECTION AND REGULATORY COMPLIANCE

This section summarizes the regulatory requirements applicable to the work.

7.1 Regulatory Compliance

I
,I,
;1·

I
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I
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No environmental permits will be required for the conduct of these closure activities. Compliance with all
applicable state and federal environmental regulations is required.

7.1.1 Waste Management

Oily Liquid Wastes
The petroleum oil/water mixture generated during pipeline pigging and cleaning is expected to be non
RCRA hazardous and will be managed in accordance with EPA and RlDEM waste oil regulations. This
\vaste is not regulated as a Rhode Island Hazardous waste and can be transported in Rhode Island by a non
hazardous waste transporter and treated/disposed at a facility permitted by RlDEM to accept waste oils and
oily water mixtures. If this waste is transported out of state for disposal, it will be necessary to comply with
the receiving state's requirements for waste oil transportation and disposal.

Oily Solid Wastes
Oil contaminated PPE, cleaning materials, spill pads and other debris are regulated as non-hazardous
wastes in Rhode Island and can be transported by a non-hazardous waste transporter to a RlDEM permitted
RCRA Subtitle D solid waste landfill or treatment facility. If oil contaminated solid wastes are transported
out of state for disposal, it will be necessary to comply with the receiving state's requirements for oily waste
transportation and disposal.

Petroleum Contaminated Soils
Soils determined to contain petroleum constituents above RlDEM soil clean up criteria will be excavated
and disposed off-site as non-RCRA hazardous solid wastes. Petroleum contaminated soils will be placed in
poly lined roJloff containers or dump trailers for transportation off-site. Soils will be either be recycled in a
thermal treatment facility, recycled for use as landfill daily cover material or disposed in a Subtitle D solid
waste landfill.

Asbestos Containing Wastes
Asbestos insulation and asbestos containing solid wastes (pPE, poly, and debris) must be managed in
accordance with EPA NESHAPS and Rhode Island Regulations for Asbestos Control. All asbestos
insulation and asbestos contaminated materials will be wetted and double bagged and placed in a poly lined
rolloff container for off-site disposal. Waste containers will be labeled and securely closed in accordance
with EPA NESHAPS and RJDEM Rules and Regulation for Asbestos Control. Asbestos waste will be
transported by a licensed hauler to a landfill permitted to accept asbestos wastes in accordance with EPA
NESHAPS and state regulations. All haulers and landfills must be FWENC and Navy approved prior to
use.

I
V.'PlOOD# 1/00WP002D 13
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Asbestos Contaminated Decon Water
Asbestos contaminated decon water from equipment and personnel decon will be treated by a (5) micro
filter to remove asbestos fibers prior to discharge to the on-site POTW. Decon water is expected to consist
of water, surfactants and asbestos fibers and will be RCRA non-hazardous. Authorization shall be obtained
from the Navy to discharge the treated wastewater to the on-site wastewater treatment plant. Asbestos
contaminated filters from water treatment will be disposed off-site as asbestos contaminated wastes.

7.1.2 Air Pollution Control

Fugitive dus~(emissions may result from project operations. Consequently, engineering controls will be
used to control dust emissions~ This will include keeping surfaces adequately wet during
demolition/removal activities and covering materials being transported to prevent fugitive dust emissions.

7.1.3 Wastewater and Stormwater Management

All residuals and wash water generated during demolition will be temporarily stored at the staging area and
disposed off-site. Stormwater will be controlled using existing stormwater management systems.

7.1.4 Transport

To ensure safe transport of the waste, only transporters who have demonstrated competence and possess
the required license and permits for transporting waste shall be used. Foster Wheeler Environmental
policies and procedures for environmental compliance and subcontracting shall be followed.
Transporter EPA/State identification numbers and permits, where applicable shall be kept in project and
compliance files. RlDEM does not require transporter permits for non-hazardous waste transporters for
in-state disposal, however for out of state disposal, it is necessary to comply with the receiving state
requirements for waste transporter permitting. FWENC will evaluate all transporters for compliance
with US DOT and state transporter regulations prior to use. All hazardous waste transportion units
(tractors and trailers) will have current RlDEM Hazardous Waste Vehicle Permit Stickers. Prior to
loading, FWENC will inspection all transportation units to ensure that they have valid RlDEM
Hazardous Waste Permit stickers.

FWENC will weigh all Hazardous Waste and Asbestos waste shipments prior to removal off-site.
FWENC will enter the net weight (in pounds) on the Hazardous Waste Manifest or Bill of Lading, except
for PCB shipments where the weight will be measured in entered in kilograms or bulk liquid shipments,
which will be measured in gallons.

FwENC will prepare all Hazardous Waste Manifests or Bills of Lading required for hazardous or non
hazardous waste transportation. FWENC will enter the NAVSTA's US EPA Generator Identification
Number on all manifests. Completed Hazardous Waste Manifests and accompanying paperwork will be
submitted byFWENCto Building 1, Room 207 for review and signature by an authorized Navy
representative prior to shipment off-site. FWENC personnel will not sign any manifests, bills of lading or
other waste documentation. FWENC will provide to the Navy's Environmental Personnel a minimum of
48-hour advance notice on hazardous waste shipments being removed off-site.

I
.1 WP2000# JIOOWP0020
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For wastes other than those listed above, DOT Proper Shipping Names will be determined as follows:

7.1.5 DOT Requirements

When using either one of these "n.o.s." (not otherwise specified) shipping names, at least two technical
names must follow (i.g., "Environmentally hazardous substances, liquid, n.o.s. [Benzene and Acetone)").

N/A
Class 3

Class 9

N/A
III

III

N/A

NA 2212

NA 1270

15

Asbestos 9
{I

Fuel Oil 3
N/A - Not DOT regulated N/A

WP2000.IIOOWP0020

The shipping name, identification number, packing group, instructions, cautions, weights, EPA waste code
numbers and consignee/consignor designations must be marked on packages for shipment. Labeling
provides information regarding the DOT hazard class. The label to be placed on material will depend upon
the results of sampling. Once the waste is characterized, reference should be made to the Hazardous
Materials Table in 49 CFR 172.101 to determine the appropriate label. The package (or drum) must be
marked and labeled as specified in 49 CFR 172.30I.

The person offering hazardous material for shipment must offer placards, ifthe amount ofhazardous
material meets placarding threshold requirements (49 CFR 172.506). Any quantity of material listed in
Table I ofthe regulations must be placarded. Ifthere is less than 1,000 Ibs. of a Table 2 material, no placard
is required. Also, a Class 9 placard is not required for domestic shipments. If a placard is required, the it
must be affixed on each side and each end ofthe vehicle(s).

Waste that does not exhibit one of the nine DOT hazard class characteristics (e.g., explosive, flammable,
poison, combustible, etc.) is not regulated under DOT rules for the transportation of hazardous material.
Ifwaste is suspected to be hazardous, then it must be shipped under the suspected hazard class.
If a particular hazard class is unable to be determined, then the soil or water may be shipped under either of
the following:

Shipping Name Hazard Class IDNumber Packing Group Label
Environmentally hazardous 9 UN3082 III CLASS 9
substances. liquid, n.o.s.
Environmentally hazardous 9 UN3077 1II CLASS 9
substances. solid, n.o.s.

Oily solids
Fuel Oil /water mixture

Hazardous material (including hazardous wastes) must be properly classed, described, packaged, marked,
labeled and in condition for shipment as required by 49 CFR 171. Wastes generated from project activities
are expected to be contaminated with either petroleum oils or asbestos, no other hazardous materials are
expected to be present. The following DOT shipping descriptions are expected to be used for waste
materials generated on-site:

Asbestos wastes
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Hazardous matenal shipping papers must have the following descnptlOn of the hazardous matenal, m the
followmg order:

1. Proper shlppmg name;
2. Hazard class or dIVISIOn;
3. IdentificatIon number;
4. Packaging group;
5. Total quantity (must appear either before or after the above mformatlOn); and,
6. Techmcal and chemIcal group names may be entered m parentheses between the proper

shipping name and hazard class or following the baSIC descriptIon (e.g., "Flammable lIqUIds,
n.o.s. [contams xylene and beri2ene], 3 UN1993, PG TI").

Other required mformation mcludes:

• EPA IdentificatIOn number (on manifests);
• Emergency Response GUIdebook numbers;
• 24-hour emergency response number, supplIed by the generator and answered by a

knowledgeable person,

• SIgnatures;
• Shipper's certification; and
• RIDEM Haz-waste vehIcle permIt stIckers must be applIed to transportatIon umts (both

tractor and traIler) If applIcable to all hazardous waste haulers.

7.1.6 Release/Spill Reporting

NAVSTA has establIshed speCIfic spill reportmg requIrements for spIlls of petroleum OIl mto surface
waters, groundwater or SOIls from faCIlItIes or operatIons engaged m 011 transfer m order to meet RIDEM
and EPA spill reportmg requirements. If an OIl spill or release occurs and any quantIty of 011 enters
surface water, groundwater or subsurface SOIls, ImmedIate telephone notIfication must be made to
NAVSTA FIre Department.

An Emergency Response Plan IS included in the HASP. The mformatlon contamed m these sectIOns
detaIls how Foster Wheeler EnVIronmental will address spIll control and preventIon actIvItIes on-sIte.

In the event of a release, the FWENC Semor Project EngmeerlManager, or Site Supenntendent must
notIfy the project Regulatory SpeCIalIst as soon as pOSSible to determme federal and state release
reportmg reqUIrements.

7.1.7 NAVSTA NEWPORT HAZARDOUS WASTE MANAGEMENT REQUIREMENTS

FWENC WIll manage all hazardous waste / materials m accordance with NAVSTA Newport
reqUIrements:

FWENC shall permit Navy or Navy authorized personnel to conduct Hazardous Waste/ Matenals /
Safety Inspections on contractor controlled areas ofNavy property at any time. A FWENC representative
shall accompany the Navy representatIve during the inspectIon.

FWENC will store/ manage all hazardous wastes in accordance WIth federal, state, local and NAVSTA
Newport regulations and SOPs. All potentIal hazardous or asbestos waste storage locations to be used byI

I ....'P~OOO.I/OOWPOO20 16
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8.0 PROJECT MANAGEMENT

8.2.2 Site Healill and Safety Officer

The project schedule is provided in Attachment 3.

17WP2000b I/OOWP0020

This individual will be Carl Tippmann, P.E. The responsibility of the SPEM is to provide general oversight
of all facets of the project. He will be responsible for the oversight, resource allocation, scheduling and
quality control of the Project. He reports to the Program Manager and is first point of contact for the
Contracting Officer's Technical Representative (COTR) and the Design Navy Technical Representative
(NTR).

8.2.3 Senior Project Engineer I Manager (SPEM)

This individual will be Joshua Holden. The SHSO will assist the PS in the enforcement of the HASP, air
monitoring, sampling, training, and coordination of medical surveillance for all site personnel. The SHSO
has a direct reporting line to the PS and a communication line to the program Health and Safety Manager.
The SHSO also has "stop work" authority if unsafe conditions arise.

This individual will be Joshua Holden. The PS will coordinate all daily site operations, enforce HASP
implementation, complete on-site QCIQA responsibilities and will communicate with the Quality Control
Manager.

8.2.1 Project Superintendent

The field staff will consist of a Project Superintendent (PS), the Site Health and Safety Officer (SHSO) and
subcontractor personnel.

FWENC shall not communicate to the public, the press or any other non- NAVSTA personnel regarding
hazardous waste I asbestos management or related issues at NAVSTA Newport. The PAO and the
Environmental Director shall clear all communication.

if)

FWENC shall comply with all corrective recommendation solutions of Hazardous Waste Deficiencies.

8.2 Project Staffing Plan

FWENC shall be approved or assigned by the NAVSTA Newport Environmental Director or his
designated representative prior to the on-site storage of hazardous or asbestos wastes by FWENC.

FWENC shall pennit the sampling of all Hazardous Wastel Hazardous Material waste streams by
government or government - contracted personnel.

The project management team will be responsible for all technical and administrative aspects of the
remediation project.

8.1 Project Schedule
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9.3 Documentation

9.2.1 Backfill Soil Specifications

9.2.2 Inspections

9.0 QUALITY CONTROL/QUALITY ASSURANCE

18WP2000# I/OOWP0020

All inspections and testing activities performed will be documented with the appropriate forms that address
each work activity inspected by the PS according to established acceptance criteria. The PS will maintain
current records of QC operations, activities and tests performed, including the work of subcontractors and
suppliers. These records will include factual evidence of required QC activities and/or tests that have been
performed such as:

9.3.1 Operations Recordkeeping

The following documentation will be provided to the Navy in the Final Report.

The three phases of Quality Control will be implemented for this project. The PS I SHSO wi)) conduct a
completion inspection at the completion of all work or any increment of work as established by the work
plans. Any punch list items will be reviewed to ascertain that all items have been ctlmpleted and corrected.
The Navy may elect to accompany the inspector or perform supplemental QA inspections. Any
observations of nonconformance noted will be processed by the PS and resolved in a timely manner, and as
needed, identified in a final punch list. Final inspection items may include compaction testing, material
conformance and installation, final grades achieved, receipt of disposal manifests, weight slips and others.

The following is the specification for topsoil: approved, unclassified soil material with sufficient organic
content and other characteristics to sustain vegetative growth.

The following is the general specification for a)) backfi))ed soil in accordance with NFGS 02220: free of
debris, roots, wood, scrap material, vegetation, refuse, soft unsound particles, and deleterious or
objectionable materials. Unless specified otherwise, the maximum particle diameter shall be one-half the
lift thickness at the intended location.

Foster Wheeler Environmental on-site QC/QA duties will be undertaken by the PS I SHSO. The PS I SHSO
will utilize physical inspections, direct air monitoring, and confirmatory laboratory testing to verify that
work is being performed in accordance with the project plans. A)) subcontractors wi)) conform to, and
participate in, the program described herein as part of a single unified team. Foster Wheeler Environmental
will direct and maintain responsibility for the overa)) program, and will manage subcontractors in a manner
to maintain project QCIQA requirements. It is anticipated that subcontractors will be used for: 1) trucking
and disposal; and 2) laboratory testing.

)

9.2 Tests and Inspections

9.1 Organization and Responsibilities
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• Daily Production Report - Work performed daily, giving location, description and by whom.
• Test and/or quality control activities performed with results and references to specifications/plan

requirements. The control phases involved per definable feature of work will be identified (e.g.,
preparatory, completion). Any deficiencies, along with corrective action, will be noted.

• Material received with statement as to its acceptability and storage.
• Submittals reviewed, with contract reference, by whom and action taken.
• Job safety evaluations, stating what was checked, results and instructions or corrective actions

(conducted by PM).
q

• Instructions given/received and conflicts in plans and/or specifications and status of resolution.
• Subcontractor's verification statements and certifications.
• FCRs and NCRs.
• QC Daily Log.
• Photographic Log.

Operations records will include a description of the types of trade personnel working on the project, the
number of personnel working, weather conditions encountered, and any delays encountered. These records
will also cover both conforming and deficient features.

9.3.2 Photographic Documentation

Still photographs will be taken periodically to record pre-construction, post-construction and construction
progress conditions. The photograph medium will be 35mm color prints. Pre-construction photographs
wdl depict the entire site and those off-site facilities that are susceptible to damage from construction
activities (e.g., egress roads). Progress photographs will be taken from these same locations, if possible. so
that each sequence of photographs will be taken from the same perspective. Progress photographs will be
taken periodically to show significant milestone events, unique operations, or nonconformance events.

Each set of photographs taken will be recorded in a photograph log with the following information:

• Date photograph was taken;
• Initials of photographer; and
• Description of view shown on photograph.

9.3.3 As-Built Drawings

During the course of work, the PS will complete as-built markups on site layout drawings. As-built
drawings will contain the locations of demolished chambers and the location of confirmatory samples.
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ATTACHMENT 1

EROSION AND SEDIMENT CONTROL MEASURES
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ATTACHMENT 2

ASBESTOS REMOVAL WORK PLAN
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Asbestos Hazard Abatement Plan
39 Buried Chambers
Burma Road, Middletown, RI

1.0 Introduction

This asbestos work plan is being submitted on behalf of:

Charter Environmental, Inc.

to address the requirements of Part B.1 a of the Rhode Island Department
of Health's Rules and Regulations for Asbestos Control (R23-24.5-ASB),
as amended February, 1992.

The proposed Scope of Work shall be performed in accordance with all
applicable loca!, state and federal regulations concerning asbestos
removal, and shall be conducted by an asbestos contractor licensed in
the State of Rhode Island. This work plan documents the proposed
project.

~004
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3.0 Specific Abatement Proposal

3. 1 Asbestos Abatement Contractor Requirements

All asbestos abatement workers must be provided with a comprehensive
medical examination, according to requirements of 29 CFR 1926.1101.
Records of employee's medical examinations, medical records, and
exposure data shall be maintained by the contractor for a period of fifty
(50) years after termination of employment.

All personnel involved with the asbestos abatemen~ project are trained in
accordance with United States Environmental Protection Agency
(USEPA) Asbestos Hazard Emergency Response Act (AHERA) training
criteria. In addition, each employee shall be appropriately trained for
confined space entry, in accordance with applica~le OSHA regulations.
Records regarding dates of training, course outlines, instructors, etc.,
must be maintained on-Site by the contractor for all 'of its employees., !

I

2.0 Description of Abatement Area

The proposed Scope of Work for this project is to remove asbestos
containing thermal pipe and fitting insulation and debris from 39 buried
concrete chambers, which are located along Burma Road from Defense
Energy Support' Center to the Navy's Pier NO.1. Each chamber has
dimensions of approximately 12' wide by 12~ long by 12' tall. Each
chamber is buried with a ladder access. The steam lines within the
chambers contain asbestos thermal insulation on piping between 4-inches
and 10-inches in diameter. In addition, asbestos debris is reportedly
located on the' floors within the chambers. The floors and walls within the
chambers are constructed of concrete.

KEf
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Asbestos Hazard Abatement Plan
39 Buried Chambers
Burma Road, Middletown, RI

The contractor will be responsible to obtain all the necessary permits
regarding the removal, hauling, and disposition of th~ asbestos containing
materials. 'I

I

Contractor is required to have an established Respiratory Program as
required by ANSI Z88.2, 29 CFR 1926.1101, and 29 CFR 1910.134. As a
requirement of the plan, all employees involved in the asbestos
abatement project shall have been properly fit test~d for their individual
respirator. An initial exposure assessment (lEA) ~hall be conducted at

(the beginning of t~e project in the first chamber to be abated, in order to
determine the aopropriate respirators to be utilized for the remainder of-v
the project. The data gathered during this lEA may;be utilized to develop
a negative exposure assessment for the remaining chambers, which
would dictate the type of respirator to be utilized for the project. Personal
monitoring for the project will also be conducted in accordance with OSHA
29 CFR 1926,1101.

3.2 Equipment

The following is a brief list of equipment to be used on the asbestos
abatement project. The contractor does reserve the right to omit and/or
substitute equipment types, based on the abateme:nt required, provided
that substitution or omission in no way substantially affects the safety
and wellbeing of the workers performing the project.

1. Polyethylene sheeting (6 mill
2. Properly labeled Asbestos Waste Disposal bags (6 mil)
3. Duct tape, at least 3 inch width
4. Caution tape and Asbestos Warning Signs
5. Personal protective equipment
6. HEPA vacuums
7. Amended water
S. Lighting
9. Sump-pumps
10. HEPA 5-micron filters
, 1. Confined space entry equipment/permit
11. Other equipment necessary for comp;letion of the work

3.3 Protecrive Clothing
·.. i

Coveralls (whole body protective coverings):-; Disposable full-body
coverall and disposable head covers shall be ~orn by ell workers in
the work area. Sleeves snail be secured at the: wrist with duct tape
and at the ankles to prevent potential migration.,!

Boots: Work boots with nonskid soles and steel toes shall be worn
by all workers at the site.
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Asbestos Hazard Abatement Plan

B
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I

Gloves: Disposal rubber gloves shall be providkd to all workers
and shall be worn at all times in the work area!

I
Hard Hats: Hard hats, as required by OSHA ~hall be worn by all
workers at the site. Protective plastic strap suspension hats

I
approved by ANSI Za9.1 shall be used. I

Eye Protection: Fog-proof goggles and/or protedtive eye glasses shall
I

be worn by all workers at the site. All protecti"'I'e eye gear shall meet
OSHA and ANSI requirements.. 1

t i

Respiratory Protection: At 8 minimum, half-face, negative pressure
respirators equipped with high efficiency particJlate air filters (HEPA)
shall be provided to all workers (initial exposure assessments may
result in a requirement for additional respiratory protection)

I
I

Other Items: Any protective Items required for protection of the
workers engaged in the work shall be provided ;by the contractor, as
needed (i.e. confined space entry harness), !

3.2 Work Procedures
I

This asbestos work plan has been developed for th$ removal of asbestos
thermal insulation on piping between 4-inches and 10-inches in diameter,
as well as asbestos debris, which IS reportedly scattered around the
concrete floors. :1

All asbestos abatement work will be performed by Charter Environmental,
I

Inc, an asbestos contractor licensed in the State of. Rhode Island, and all
work will be performed in accordance with all applicable local, state and
federal regulations. ;

The proposed project is scheduled to be conducted in late April and after
appropriate approval of this plan It is antIcipated t~at the removal project
will take approximately twenty (20) work days to co1plete.

The following engineering controls and procedures are to be utilized to
prevent emissions of asbestos at the work site: I
• Barriers constructed shall be adequate to certain asbestos fibers

released within the work area. Two (2) layer~1 of 6-mil polyethylene
sheeting shall be utilized to construct tije containment and
decontamination area above the access way to, !the chamber, and two
layers of 6-mil potyethylene sheeting shall ~e utilized as critical
barriers for any immovable objects, doors,',I windows, holes, or
openings within the chambers and access ways:l

• A three-ehamber decontamination unit, consisting of a dirty room.
shower, and clean room shall be connected to ~he containment area.
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Asbestos Hazard Abatement Plan •
39 Buried Chambers
Burma Road, Middletown, RI

The contained area located above the entrance way shall be large
enough to accommodate confined space entry.

• An appropriate number of HEPA negative air machines shall be
utilized for each chamber to provide an appropriate negative pressure
and an adequate number of air changer per hour from within the
containment throughout the abatement project.

f' HEPA vacuum equiprQent and wet cleaning techniques shall be used
to remove the t\\\ermal 'pipe insulation and asbestos debris located on
the flooring, until there is no visible residue. Charter will then
pressure wash the walls and floors within the chambers. A sump
pump will collect and pump the water from the floor of the chamber
through two 5-micron filters. After final visual inspection by the
Independent project hygienist. Charter will then apply a lock-down
encapsulant to the piping, walls, floors, and poly sheeting within the
containment. Upon collection of final clearance air samples, negative
air machines will be removed, and the chamber will be completely
sealed until satisfactory results are received.

• Asbestos waste (i.e. vacuum bags) shall be packaged in impermeable
containers such as polyethylene sheeting, bags and/or fiber or metal
drums and shall be labeled so that labels have the appearance of or
are constructed in accordance with USDOT 49 CFR 172, SUbpart E
and OSHA 29 CFR 1926.1101 (formally OSHA 29 CFR 1926.58).
Each container, bag, drum or wrapped component shall also be
labeled or tagged with the name and license number of the asbestos
abatement contractor generating the waste, as well as the asbestos
abatement project number and location at which the waste was
generated.

• Transport and disposal of asbestos waste shall be in accordance with
the provisions of 40 CFR 763, Subpart E and USDOT 49 CFR
173.1300.

• Personnel air monitoring of Asbestos Abatement Workers. which
demonstrates compliance with the provisions of OSHA 29 CFR
1926.1101 (formally OSHA 29 CFR 1926.58(f)) shall be conducted.

• Daily air samples shall be collected from outside of the chamber
containment to ensue that migration of asbestos fibers outside of the
containment area is not taking place.

4.0 Selection of Contractor

Charter Environmental. Inc., an Asbestos Abatement Contractor licensed
by the State of Rhode Island (R.1. License No. LAC-176000), shall
conduct this project in accordance with all applicable local, state, and
federal regulations.
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Asbestos Hazard Abatement Plan
39 Buried Chambers
Burma Road, Middletown. RI

5.0 Authorized Disposal Facility I
I

The authorized asbestos waste facility will be selected by the contractor.
The name of the approved disposal site will be forr.varded as soon as it
has been determined. The contractor must also maintain written evidence
that the landfill proposed for waste disposal is approved for asbestos
disposal by the USEPA and state and local regulato~ agencies.

I

6.0 Monitoring Requirem~nts I
6.1 In-Process Air Sampling During Abatenient

Personnel air monitoring of Asbestos Abatement Workers In
accordance with OSHA 29 CFR '926.1101 (formally OSHA 29
CFR 1926.58(f») shall be conducted through~ut the entirety of the
asbestos abatement project. In addition, ~ir samples shall be
collected on a daily basis from various areas outside of the
chamber containment area I(Le. outside of ~con entrance, at the
negative air machine exhaust, etc., perimete~ of containment, etc.).
The collected samples shall be submitted to licensed laboratory
accredited through the National Voluntary Laboratory Accreditation

I

Program, the American Industrial Hygiene ASsociation and with the
Rhode Island Department of Health, Divisio~ of Occupational and
Radiological Health All samples shall be a~alyzed in accordance
with NIOSH Method 7400. i

I

6.3 Clearance Inspection and Air Samplingj

Final visual inspections and air sampling shall be conducted for
each of the chambers subject to abatement. !vIsual inspections will
be conducted by an independent hygienist! after notification that
Charter has completed the abatement and final clean-up. The
visual inspection shall be conducted to ehsure that no visible
asbestos debris or residue is present within the containment After
satisfactory visual inspection, Charter will be notified to proceed
with the application of lock-down encapsulant to all pipes, walls,
floors, polyethylene sheeting, and any oth~r surfaces within the
containment area. I
After the applied encapsulant has diedl the ~ndependent hygienist
shall proceed to collect two air samples frpm the interior of the
chamber containment area. The collected samples shall be
submitted to a licensed laborat~ry ~ccredite~ through the National
Voluntary Laboratory Accreditation Program, the American
Industrial Hygiene Association and wit I the Rhode Island
Department of Health, Division of Occupati nal and Radiological
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Asbestos Hazard Abatement Plan
39 Buried Chambers
Burma Road, MiddletOw.;..;n~'...;..R...;..I _

Health. All samples shall be analyzed in accordance with NIOSH
Method 7400.

Results found to reveal concentrations of less than 0.01 fibers per
cubic centimeter (f/cc) will be considered satisfactory. Upon
receipt of such results. Charter will be informed to disassemble
containment barriers and conduct post-project clean-up. If results
are found to reveal concentrations of greater than 0.01 flcc,
Charter will be iriformed to re-clean the area, re-encapsulate, and
air sampling will be repeated.

7.0 Confirmation uf Proper Asbestos Disposal

The contractor shall obtain confirmation of proper asbestos disposal and
provide copies to the appropriate parties in accordance with Section C.1.3
(b) of the RI Rules and Regulations for Asbestos Control. These
manifests will be sent to the Navy Asbestos Coordinator.
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CONF~DSPACEENTRYPROCEDURE
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Foster Wheeler Environmental Corporation

Project Location
BunnaRoad

Middletown, RI

Prepared by
Charter Environmental. Inc.

85 Crescent Avenue
Chelsea, MA 02150



1.2 General Provisions

1.1 Definitions

Confined Space:~ space or work area not designed or intended for normal human
occupancy, having limited means ofegress and poor natural ventilation; and/or
any structure, including buildings or rooms, which have limited means ofegress.

Confined Space Attendant: An individual assigned to monitor the activities of
personnel working within a confmed space. The confined space attendant
monitors and provides external assistance to those inside the confined space. The
confmed space attendant summons rescue personnel in the event ofemergency
and assists the rescue team.

Confined Space Entry

Confined Space Entry Permit (CSEP): A document to be initiated by the
supervisor ofpersonnel who are to enter into or work in a confmed space. The
Confined Space Entry Permit (CSEP) will be completed by the personnel
involved in the entry and approved by the HSO before personnel will be permitted
to enter the confined space. The CSEP shall be valid only for the performance of
the work identified and for the location and time specified. The beginning of a
new shift with change ofpersonnel will require the issuance ofa new CSEP.

• When possible, confined spaces should be identified with a posted sign which
reads: Caution - Confined Space.

• Only personnel trained and knowledgeable ofthe requirements ofthese
Confined Space Entry Procedures will be authorized to enter a confined space
or be a confined space observer.

• A Confined Space Entry Permit (CSEP) must be issued prior to the
performance ofany work within a confined space. The CSEP will become a
part of the permanent and official record ofthe site.

• Natural and or mechanical ventilation shall be provided for the confined space
prior to initial entry and for the duration ofthe CSEP. Positive/forced
mechanical ventilation may be required. However, care should be taken to not
spread contamination outside ofthe enclosed area.
If flammable liquids may be contained within the confined space, explosion
proofequipment will be used. All equipment shall be positively grounded.

A confined space provides the potential for unusually high concentrations of
contaminants, explosive atmospheres, limited visibility, and restricted movement.
This section will establish requirements for safe entry into, continued work in, and
safe exit from confined spaces. Additional information regarding confined space
entry can be found in 29 CFR 1926.21, 29 CFR 1910 and NIOSH 80-106.

Charter Environmental. Inc.

1.0 CONFINED SPACE ENTRY
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1.3 Procedure for Confined Space Entry

The HSO and Entry Tearn shall:
• Evaluate the job to be done and identify the potential hazards before a job in a

confined space is scheduled.
e Ensure that all process piping, mechanical and electrical equipment, etc., have

been disconnected, purged, blanked-offor locked and tagged as necessary.
e Ifpossible, ensure removal ofany standing fluids that may produce toxic or

air displacing gases, vapors, or dust.

• The contents ofany confmed space shall, where necessary, be removed prior
to entry. All sources of ignition must be removed prior to entry.

• Hand tools used in confmed spaces shall be in good repair explosion proof
and spark proof: and selected according to intended use. Where possible,
pneumatic power tools are to be used.

e Hand-held lights and other illumination utilized in confined spaces shall be
equipped with guards to prevent contact with the bulb and must be explosion
roof.

e f Compressed gas cylind~ts, except cylinders used for self-contained breathing
apparatus, shall not be taken into confiDed spaces. Gas hoses shall be
removed from the space and the supply turned offat the cylinder valve when
personnel exit from the confined space.

• Ifa confined space requires respiratory equipment or where rescue may be
difficult, safety belts, body harnesses, and lifelines will be used. The outside
observer shall be provided with the same equipment as those working within
the confined space.

• A ladder is required in all confined spaces deeper than the employee's
shoulders. The ladder shall be secured and not removed until all employees
have exited the space.

• Only self-contained breathing apparatus or NIOSH approved airline
respirators equipped with a 5-minute emergency air supply (egress bottle)
shall be used in untested confined spaces or in any confmed space with
conditions detennined immediately dangerous to life and health.

• Where air-moving equipment is used to provide ventilation, chemicals shall
be removed from the vicinity to prevent introduction into the confined space.

• Vehicles shall not be left running near confmed space work or near air
moving equipment being used for confined space ventilation.

• Smoking in confined spaces will be prohibited at all times.
• Any deviation from these Confined Space Entry Procedures requires the prior

permission ofthe On-Scene Coordinator.
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The CSEP posted at the work site shall be removed at the completion of the job or
the end ofthe shift, whichever is first.

The CSEP shall be considered void ifwork in the confined space does not start
within one hour after the tests are performed or if significant changes within the
confined space atmosphere or job scope occur.

1. Oxygen content between 19.5% - 23.0%.
2. No concentration ofcombustible gas in the space. Sampling will

be done throughout the confined space and specifically at the
lowest point in the space.

3. The absence ofother atmospheric contaminants space has
contained toxic, corrosive, or irritant material.

4. If remote testing is not possible, Level B PPE is required.

• Designate whether hot or cold work will be allowed. Ifall tests in a. through c.
are satisfactory, complete the CSEP listing any safety precautions, protective
equipment, or other requirements.

• Ensure that a copy of the CSEP is posted at the work site a copy is filed with
the project supervisor, and a copy is furnished to the project manager.

• Erect personnel retrieval equipment adjacent to entry point. Equipment
includes tripod, winch and tether, as well as body harness for occupants to
wear during work in the confined space.

Confined Space Entry

• Initiate a Confined Space Entry Permit (CSEP) in concurrence with the
project manager or designated alternative.

• Ensure that any hot work (welding, burning, open flames, or spark producing
operation) that is to be performed in the confined space bas been approved by
the project manager and is indicated on the CSEP.

• Ensure that the space is ventilated before starting work in the confined space
and for the duration of the time that the work is to be performed in the space.

• Ensure that the personnel who enter the confined space and the confined space
( observer helper are familiar with the contents and requirements of this

instruction. f

• Ensure remote atmospheric testing ofthe confined space prior to employee
entry and before validation/revalidation ofa CSEP to ensure the following:

Charter Environmental Inc.
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• While personnel are inside the confined space, a confined space attendant
will monitor the activities and provide external assistance to those in the
space. The attendant will have no other duties, which may take his attention
away from the work or require him to leave the vicinity of the confined space
at any time while personnel are in the space.

• The confined space attendant shall maintain at least voice contact with all
personnel in the confmed space. Visual contact is preferred, ifpossible.

• The attendant .;;hall be instructed by his supervisor in the method for
contacting rescue personnel in the event ofan emergency.

• If irregularities within the space are detected by the attendant, personnel
within the space will be ordered to exit.

• In the event ofan emergency, the observer must NEVER enter the confmed
space prior to contacting and receiving assistance from a helper. Prior to this
time, he should attempt to remove personnel with the lifeline and to perform
all other rescue functions from outside the space.

• A helper shall be designated to provide assistance to the confined space
attendant in case the observer must enter the confined space to retrieve
personnel.
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1.4 Confined Space Attendant
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.. RECORD CONTINUOUS MONITORING RESULTS EVERY 30 MINUTES ..

PERMIT VALID FOR BnOURS ONLY. ALL PERMIT COPIES REMAIN AT SITE UNTILJOD COMPLETED.

CONFINED SPACE ENTRY PERMIT

BOLD DENOTES MINIMUM REQUlREMENYS 70DECOMPLETED AND RF..VlEWED PRlOR:tO ENt~.

--

MODEL Ie SERIAL #I

CONFINED SPACE ATTENDANT

----------READINGS

(2 WAY RADIO / WORD OF MOUTH )

(NON-ENTRY.RESCUE/ENTRY RESCUE/OUTSIDE SERVICE)

REOUJREMENTS COMPLETED m tID
FULL BOD\' IlARNESS WI"D" RING _ _
EIUERGENCl' RETRJEl-A.L TRIPOD' _._ __
LIFELINES
FIRE EXIlNOUlSIIERS
UOHTINO (EXPLOSIQN PROOF)
PROTECTIVE CLOTHING
RESPIRATOR($) (AIR PURJF11NG)"

RE8C1J~#. _
FIRE DEPT #. _
AMDULANCE#, _
omER:,_· _

INSTRUMENT USED

P.E.L.(pERMISSIBLE ENTRY LIMIT)

19.5% TO 13.5%
UNDERB't.

3S PPM (3 HR..TWA)
I PPM(8HR. TWA)
SKIN
10 PPP-f(B HR: rn"A)
2 PPM (8 HR. TWA)
35 PPM (U MIN..EXPOS.)

CONFINED SPACE ENTRANTS

GAS TESTER NAME

RESCUE PROCEDURES (CIRCLE ONE):

rURPOSEOF.ENTRY.: _

SUPERVlSOR(S) IN CHAROE or CREW(S):: _

PERSONNEL COMMUNlCATlONS (CIRClE ONE):

REQUIREMENTS COMPLETED m till
LOCKOUTIDE·ENERGIZFlfAGOUT
LlNE(S) DROKE~~A1'FED·BtANK·- -
PURGE-FLUSII AND VENT - -

VENTILATION ==
SECURE AREA
S.C.B.A.
RESaJE PERSONNEL __
BURNINO AND \\'F.lDlNO PERMIT

CONTINUOUS MONITORING

ENTRY SUPERVISOR

DA1E:, SITE LOCATION:, START TlME:, ENDINO TlME:. _

OXYGEN
LOWER FLAMMABLE LIMIT
CARBON MONOXIDE
AROMATIC IIYDROCARBON
HYDROGEN CYANIDE
H\1>ROOENst1U1DE
Sl'LFl1Jt DIOXIDE
AMMONIA

REMARKS:._' _

SUPERVISOR AtlTnORlv..nON TIIAT ALL CONDITIONS ARE SATlSFIED, _
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